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Please Vote Nov 6 – This election is important for Woodinville

Report Reveals 
Troubled City Projects

Woodinville City Council Meeting
October 16, 2007

Breaking News

Please Vote Nov 6 – This election is important for Woodinville

Streets Projects:
7 projects budgeted at $14.7M

$14.7MTotal

2008$300KStreet 
Resurfacing

Slip from Nov ’07 
to Apr ‘08

$155K from Water District; 
$235K to reallocate from 
Phase 2

$390K$1.3MSR202/127th

2010; 30% design$2.3MSammamish 
Bridge

Deferred due to 
funding shortfall

$450K 
(design)

Grid Roads

90% design; 
deferred due to 
funding shortfall

$1.6MSR522/195th

(SR 522 Off Ramp)

Slip from Dec ’07 
to Dec ‘08

Unallocated street reserve 
fund

$750K$3MBNRP
(SR 202/NE 175th)

Slip from May ’08 
to Jan ‘09

Utility taxes previously 
allocated to Grid Road

$1.5M$4.5MTRIP 
(SR 202 / NE 145th

Roundabout)

ScheduleFunding Source for Budget 
Increase

Budget 
Increase

BudgetProject

SR202/127th $390K increase includes $309K for increased construction cost 

Over Budget

Over Budget

Over Budget

Late

Deferred

Late

Deferred

Late

Lost Funding

Lost Funding

33%

25%

30%

5Tired of Woodinville Traffic?
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Stormwater Projects:
3 projects budgeted at $1.3M

$1.3MTotal

Slip from Nov ’07 
to TBD; deferred 
due to funding 
shortfall

$275K$900KNE171st St

Deferred due to 
funding shortfall

$50K$400KChateau 
Reach

Deferred due to 
funding shortfall

$0$58K 
(design)

Woodin
Creek

ScheduleFunding Source for 
Budget Increase

Budget 
Increase

BudgetProject

o Woodin Creek Project = Sedimentation collection facility for Woodin Creek
o Chateau Reach Project = Install channel erosion measures
o NE171st St Project = Piped storm drain to carry stormwater away from

downtown to Sammamish River

Lost Funding
Over Budget

Deferred

Lost Funding

Lost Funding
Over Budget

Deferred

Deferred

13%

31%

0 $0

Frustrated with Flooding?
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Parks & Recreation Projects:
2 projects budgeted at $2.4M

$2.4MTotal

No schedule$100K$50KNon-
Motorized 
Bike & Boat 
Rental

Slip from Spring 
’09 to TBD based 
on funding; 
deferred due to 
funding shortfall

$2.5M - $3M is 
unfunded; need 
plan for funding

$658K$6M
($2.3M 
in 2008)

Sports 
Fields

ScheduleFunding Source for 
Budget Increase

Budget 
Increase

BudgetProject

Over Budget

Lost Funding

Deferred

Over Budget
200%

11%

1 $150K

Dismayed by Delays?
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Over Budget

Lost Funding

Late

Deferred

Facilities Projects:
2 projects budgeted at $4.1M

$4.1MTotal

Deferred due 
to funding 
shortfall

Need plan for 
funding; REET1 
funding no longer 
applicable

-$1.2M$1.22MPublic Works 
Maintenance 
Facility/Yard

Slip from Sep 
’07 to Nov ‘07

$100K from SNAP 
funds left over from 
2005/06; $753K 
from Park Impact 
Fees from Sirkin
Project

$853K$2.9MCarol 
Edwards 
Center

ScheduleFunding Source for 
Budget Increase

Budget 
Increase

BudgetProject

36%

o Carol Edwards Center budget originally 2.4M
o Carol Edwards Center budget does not include $200K generator

1 $3.8M

Wondering Why?
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What Can You Do?

• Vote on November 6th for a healthy 
change in direction for our community!

Watch the replay of the October 22nd Woodinville City Council meeting on 
WTV21 or watch the video online at: 
http://woodinville.granicus.com/ViewPublisher.php?view_id=2

The last 20-30 minutes are most revealing

• Jeff Glickman
• Randy Ransom

• Peter Tountas
• Scott Hageman

• Susan Boundy-Sanders
• Liz Aspen

Jeff

Peter

Susan


